3/3/2015

ED_005173_00000092-01201



No specific deadline was defined.

2Q/2015-28

3/3/2018 Yes Q3- treated water - 4.4
Not Specified Yes 3Q/2015 - 0.14 {with POU)
Not Specified Yes No

ED_005173_00000092-01202



77242015 -7/1/2015 Received Prop 84 construction funding.
compliance date will not be Will construct new water intake away from
met. Compliance should be source of arsenic.

achieved by 10/1/2015.

Have Prop 84 construction
grant. Construction has begun.
Notice to proceed was issued
on 7/7/14. Construction
completion deadline is 7/7/15.

SRF construction - COMPLETE Construct an arsenic treatment plant.

Operator submitted Univ Preap |POU installation using P84 Part 1 grant
during Sept 2009. funding

N/A Going from groundwater well to a surface
water system

ED_005173_00000092-01203



/22715 - Treatment plant went on line 8/25/2015. Going to take a raw water sample to show Yoo
compliance with the Arsenic standard. Moved intake downstream where arsenic level is below

standard. Project also involved replacing the surface water treatment plant at a new location. Once
sufficient monitoring has taken place the system will be returned to compliance.

7/2/2015 - Treatment plant construction well underway. Currently project completion is projected

to be the end of September 2015 and the system producing water with arsenic levels below the

MCL.

9/21/2015: RTC - Sept 2015; As trt installed. COissued Q1 2015 Yes

POU units have been installed on 26 connections. RTC after 4 QRAA < MCL. 7/29/15 update: Yes
4QRAA with POU in place for one quarter is 23.5 ug/L. Anticipate RTC by end of 3rd Q 2015.

Currently in the process of reviewing the surface water system documentation and plans Yes

ED_005173_00000092-01204



8/25/2015 Switched to new source intake location
on 8/25/15. Sample collected on
9/12/15 from new location was "non-
detect! for arsenic.  Another sample
collected in October 2015 from new
location was 2 ppb,

9/1/2015 BAA = MUL - Treatment Installed

RAA < MCL - Treatment Installed (POU)
8/18/2015 Converted over to a surface water
treatment plant. Inspection was
performed by the LPA to confirm
construction was performed accaording
to approved plans. A new State permit
will be [ssued.

ED_005173_00000092-01205



Tehachapi-19 1500405 Aerial Acres Water System 148
Monterey LPA-57 2701503 Mesa del Toro MWC 90
Stanislaus LPA-80 5000080 Country Western MHP 120

ED_005173_00000092-01206



53 COMMUNITY No
35 COMMUNITY No
60 COMMUNITY No

ED_005173_00000092-01207



0919012

1205364

1180001

ED_005173_00000092-01208



1/23/2009 Yes Yes
8/31/2009 Yes Yes
3/19/2010 Yes Yes

ED_005173_00000092-01209



RTC (CO0806154)

ED_005173_00000092-01210



10/10/2015

ED_005173_00000092-01211



5/21/2016 No No 3Q/2015 < 10 (RTC) 1Q/2015 -
32
RTC No No
9/30/2014 No No 3Q/2015-6

ED_005173_00000092-01212



10/05/15 (ISD): Supplier's
Certificate of Project
Completion dated 9/28/15 has
been received. 100%
inspection of the project by
DDW and DFA staff was
conducted on 09/29/15.
Project completion certificate
of DDW is under preparation.

5/29/15 (JSD):
Construction project is over
90% complete with estimated
completion date of June 30,
2015. 2/13/15
(JSD): P84 construction funding
project in progress; 75%
completed.

Drill a new well and arsenic removal
treatment using adsorption

Was in SRF, requested bypass

Recently drilled new well, water quality
testing meets standards, undergoing
testing to determine if water meets
guantity standards. Q. PON As. Q. As testing

We executed their planning FA
($40K) in 2011 and the FA
expired 5/1/13. No work was
done and no claims ever
submitted.

Arsenic and Manganese treatment facilities.

ED_005173_00000092-01213



10/05/15 (iSD): The new arsenic removal treatment plant is operating and the water system has Yes
been returned to compliance as of 09/30/2015. 5/29/15 {JSD): Construction of the arsenic

removal treatment plant and Well 03 is almost complete. Commissioning of the treatment plant is

in progress. 100% completion of the project is expected before June 30, 2015. 2/13/15 {IsSD):

A new well drilled to replace failed Well No. 1 and adsorption arsenic treatment being installed.

Project completion deadline of May 21, 2016 according to the P84 funding agreement.

Treatment plant completed along with initial testing phase. Yoo

ED_005173_00000092-01214



9/30/2015

10/10/2015

10/28/2015

RAA < MICL - Treatment Installed-
Arsenic removal treatment [using
adsorption technology) has been
installed. The treatment plant is
adeqguate to achieve compliance with
the arsenjc MCL

Drilled a new well

RAA < M| - Treatment Installed

ED_005173_00000092-01215



Madera LPA-50 2000512 East Acres Mutual 250
Santa Barbara-06 4210009 Cuyama CSD 820
Sacramento LPA-64 3400364 JEAN HARVIE SCHOOL 30

ED_005173_00000092-01216



81 COMMUNITY No
223 COMMUNITY No
2 NTNC Yes

ED_005173_00000092-01217



1006007

900391

ED_005173_00000092-01218



2/4/2009 No Yes
12/9/2009 Yes
7/28/2009 Yes Yes

ED_005173_00000092-01219



ED_005173_00000092-01220



6/23/2015

11/05/2015

ED_005173_00000092-01221



6/30/2018 No No 1Q/2015 - 19 (East Well)
3Q/2015-8.7
12/31/2010 Yes No 4Q/2015 - 5.3 ppb

ED_005173_00000092-01222



Prop 84 Planning and Feasibility
turned down because they did
not want to consolidate. Plan
to apply to SRF

Evaluating consolidation, new source,
treatment.

Funding project nearing
completion. Arsenic treatment
plant has been online since
September 2014. Treated
water meets the arsenic
standard.

PN required, existing treatment plant was
re-engineered and construction was
completed in September 2014.

Self-funded through community
block grant.

ED_005173_00000092-01223



8/02/2016 Permit Amendment was received to inactivate East Well from the water system. YES
4/28/2016 No status change from previous update. Public Notification Provided. West

Well; currently has a 4 quarters RAA under the MCL, therefore has returned to compliance.

However, east well still over MCL. East well is only standby, however. Still connected to system

though.

8/3/2015 (ID): PWS had their treatment on-line starting in September 2014. So the plant effluent is Yoo
<10ppb but the RAA was > MCL as of the 1st quarter 2015. It is anticipated that after the 3rd gtr
2015 the RAA is < MCL.

Water System put new source online. Well #1 is now being used as a backup well and is not Yes
interconnected. Treated water sample for 11/16/15 was 5.3 ppb

ED_005173_00000092-01224



11/5/2015 Source Inactivated

11/6/2015 RAA < M| - Treatment Installed

11/16/2015 RAA < M| - Treatment Installed

ED_005173_00000092-01225



Fresno-23

1000580

Campos Bros Farms {Walnut)

150

Inyo LPA-44

1400526

Eastern Sierra College Center - Bishop

100

ED_005173_00000092-01226



NTNC

No

NTNC

Yes

ED_005173_00000092-01227



1123003

1100043

ED_005173_00000092-01228



6/10/2011

No

Yes

12/15/2010

No

No - was a citation

ED_005173_00000092-01229



2011-1123003

ED_005173_00000092-01230



6/10/2011

ED_005173_00000092-01231



Not Specified

No

No

4Q2015 (Well 01) - 5.6

Yes

No

4Q/2015 - 10

ED_005173_00000092-01232



Privately owned - System not
eligible.

Treatment

State community college. Have
given them the pre-application
information and strongly
recommended they apply for
funding.

Continue quarterly sampling to monitor
arsenic levels and report in CCR.

ED_005173_00000092-01233



Proposed piloting treatment but vendor nonresponsive. 7/29/15 update: 4QRAA =7 ug/L. Will Yoy
RTC if they maintain QRAA<MCL for four full quarters. System continuing to look at piloting

treatment. 9/17/15 update: 4QRAA = 3.7 ug/L. Will RTC if this trend continues. 12/8/15 4QRAA

<MCL for 5 consecutive quarters based on reduced source water quality arsenic concentrations.

RTC effective 12/8/15.

System is currently still at 10 ug/L running annul average. They will continue to collect quarterly Yoo
samples and provide sample data in their CCR's. All previous arsenic violations dating from 2007 to

2010 have been returned to compliance in SDWIS. There have been no arsenic MCL violations since

2010.

ED_005173_00000092-01234



12/8/2015 Absenic concentrations in solrce water
reduced aver last 5 quarters.

12/28/2015 RAA < MIC| - Natural Causes-No arsenic
MCL exceedance since 2010, Previous
violations have been returned to
compliance but system is still
collecting quarterly samples and
including this data in their CCR,

ED_005173_00000092-01235



Monterey-05

3500570

B & R Farms

25

ED_005173_00000092-01236



14

NTNC

No

ED_005173_00000092-01237



9505005

ED_005173_00000092-01238



5/30/2014

Yes

Yes

ED_005173_00000092-01239



ED_005173_00000092-01240



ED_005173_00000092-01241



7/31/2016

No

No

4072015 - 9.85

ED_005173_00000092-01242



not applicable

Treatment

ED_005173_00000092-01243



9/23/15 - Action Plan was resubmitted. Submitting qtrly reports. ATEC has been hired to design a Yoo
treatment plant. Plan is still o RTC the end of summer 2016. Should note that arsenic levels seem

to be trending down, last two results were 10 and 7.1 ug/L. Based on RAA, system may no longer

exceed MCL depending on 4th gtr. result. 7/2/2015 - Action Plan was submitted, District

requested revisions by July 10, 2015. Based on the most recent progress report, the system is

working with a vendor to scope and assemble the treatment plant, with the goal to RTC by end of

summer 2016.

4/15/15 - Conversation with Jan Sweigert - CO 05-14R-002 issued on 05/30/14 and amended

10/03/14. CO imposed a RTC deadline of 7/31/2016 and required a revised corrective action plan

be submitted by 11/10/14.

ED_005173_00000092-01244



12/31/2015 1/12/2016:RAA < MICL - Natural Causes
- Stabilized and consistently dropped in
last 5 quarters: 16, 16, 10, 7.1 and 6.3
as the result for 4th gtr. 2015, System
will remain on guarterly monitoring to
ehsure arsenic levels do not start to
increase with change inrecharge
conditions due to this year's wet
weather,

ED_005173_00000092-01245



Tehachapi-19

1510054

Pinon Pines Mutual Water Company

725

ED_005173_00000092-01246



294

COMMUNITY

Yes

ED_005173_00000092-01247



1219014

ED_005173_00000092-01248



10/11/2011

Yes

Yes

ED_005173_00000092-01249



9719009

ED_005173_00000092-01250



3/9/2015

ED_005173_00000092-01251



3/9/2018

No

No

4Q/2015-7

ED_005173_00000092-01252



01/19/16 (ISD): The Water
Company is in the process of
completing the online
application for construction
funding, via FAAST.
10/05/15 (JSD): Funding
agreement was amended in
Aug. 2015 to allow additional
$10,000. Planning project
completion documents
received from the engineer;
DDW filed its project
completion on 10/05/15; next
step for the water system
would be to go online and
complete a construction
funding application via FAAST.
5/29/15 (JSD):
P84 planning project
completion deadline is 6/18/15.
Waiting for amendment to the
funding agreement to allow
additional $10,000. P84
planning project is almost
complete; arsenic blending
treatment to be provided

Arsenic blending treatment

ED_005173_00000092-01253



01/19/16 (ISD): The Water Company is in the process of completing the online application for Yes
construction funding, via FAAST. 10/05/15 {JSD): Funding agreement was
amended in Aug. 2015 to allow additional $10,000. Planning project completion documents
received from the engineer; DDW filed its project completion on 10/05/15; next step for the water
system would be to go online and complete a construction funding application via FAAST. 5/29/15
{JSD): Final plans and specification were approved on March 27, 2015. Request 5/06/15 received
from Quad Knopf to amend the funding agreement. Waiting for issuance of amendment to the
funding agreement to provide additional $10,000 funding to complete the project. 2/3/15
{(JSD): The water system is also in violation of the fluoride MCL. As part of the fluoride mitigation
project, arsenic blending treatment will be provided. Final design in progress with a project
completion deadline of June 18, 2015 for the planning project.

ED_005173_00000092-01254



3/7/2016 RAA < M| - Natural Causes

ED_005173_00000092-01255



Visalia-12

1510013

McFarland, City of

12333

ED_005173_00000092-01256



2455

COMMUNITY

No

ED_005173_00000092-01257



1212037

ED_005173_00000092-01258



5/8/2012

Yes

ED_005173_00000092-01259



ED_005173_00000092-01260



ED_005173_00000092-01261



anticipated end of 2017

4Q/2015 - Well under repair.
Sampling not done.

ED_005173_00000092-01262



Construction FA issued for
treatment at Garzoli Well

Installing arsenic treatment plant-
Adsorptive media

ED_005173_00000092-01263



2/8/16- (TW): System has awarded contract for $3.6 Mill. construction of arsenic treatment plant Yes
and storage tank. They did not use well from approximately 6/13 to 12/15. Used the well in early
2013 to pilot different media. Current RAA = 8.1 ppb. However, well only turned on to collect
sample so - low sample results may be due to the well not being used and not representative of the
arsenic level typically produced by the well when in use.. Construction bid awarded for $3.3 Million
with construction 12-18 months. System instructed to take 1st quarter 2016 arsenic sample-if
below the MCL, the system may be returned to compliance. current CO dated 5/8/12 - directs them
to minimized the use of the Garzoli well in the system. 11/15/2015- (TW): System going out to bid.
Estimated construction 12-18 months. This system was not selected for a revised CO due to the
timeframe of RTC. It does not fluctuate much as the range is typically 11-14 ppb. They have not
been using the well {2013 and 14) as they did not need it however, they recently did need to start
using again due to the capacity in the system. They were using the well in early 2013 for piloting of
different media. They have recent results below the MCL, however, the well was not being used in
the system and only turned on to collect sample. We believe the samples below the MCL are due
to the well not being used and not representative of the arsenic level typically produced by the well
when in use.. 8/4/2015 (TW): Construction application has been received and waiting for the
Construction FA to go out to bid. Estimated FA issued Fall 2015 with Construction 12-18 months.
This system was not selected for a revised CO due to the timeframe of RTC. It does not fluctuate
much as the range is typically 11-14 ppb. They have not been using the well (2013 and 14) as they
did not need it however, they recently did need to start using again due to the capacity in the
system. They were using the well in early 2013 for piloting of different media. They have recent
results below the MCL, however, the well was not being used in the system and only turned on to
collect sample. We believe the samples below the MCL are due to the well not being used and not
representative of the arsenic level typically produced by the well when in use.

ED_005173_00000092-01264



3/7/2016

Source(s) Reclassification - Garzoli Well
was inactivated. The City has a EA for
the construction of an arsenic
treatment plant - construction is
starting. The well be offline until the
project is complete. The RAA has
dropped below the M1 - last sample
from 11/15 was 6.4 ug/L.

ED_005173_00000092-01265



Visalia-12

1500585

Qasis Property Owners Association

100

Sonoma-18

4900855

West Field Community

75

ED_005173_00000092-01266



38

COMMUNITY

No

29

COMMUNITY

No

ED_005173_00000092-01267



0919013

EPA NO. PWS-A0-2008-6016

ED_005173_00000092-01268



1/23/2009

Yes

8/25/2008

Yes

Yes

ED_005173_00000092-01269



9519006

ED_005173_00000092-01270



3/3/2015

ED_005173_00000092-01271



3/31/2018

4Q/2015- 11

3/31/2010

No

No

4Q/2015- 13.8

ED_005173_00000092-01272



could participate in East Niles
regional project

blending well 2 and 3; already rehab well 3;
waiting for test pumping and results

Funding agreement executed.

Consolidation with the City of Santa Rosa

ED_005173_00000092-01273



3/7/2016: We have 5 quarters of sampling from well that exceeded the arsenic MCL indicating the Yoo
well has dropped below the MCL. In addition, the system has been blending the two sources of

supply in a storage tank before going to customers. The system has not been permitted for the

blending, but the District will be working on a permit amendment for the blending treatment and

require monthly treated sampling from the blending compliance point. 10/15-AR with Self Help

working on submitting FAAST application for consolidation with East Niles. Well 3 went dry due

drought so blending no longer an option

1/11/2016 - Project on schedule to complete by 3/1/2016. Yes
6/30/2015 - City of Santa Rosa preparing to go to bid. Construction projected to be completed by
3/1/2016. Consolidation should occur within 12 months. Funding agreement executed.

ED_005173_00000092-01274



3/7/2016 1/12/2016:RAA < MICL - Natural
Causes 5 quarters of data below the
RAA ML,

3/7/2016 CONSOLIDATED WITH CITY
WILI NO LONGER A PWS WHEN
FUNDING CIAIMS END.

ED_005173_00000092-01275



Sonoma-18 4901195 Moorland Avenue Apartments 64
Visalia-12 1500544 Enos Lane 270
Monterey LPA-57 2702050 Church of the Good Shepherd WS 50
Sacramento LPA-64 3400271 Arcohe Elementary School 465

ED_005173_00000092-01276



16 COMMUNITY No
84 COMMUNITY No
1 NTNC Yes
2 NTNC Yes

ED_005173_00000092-01277



0918013

1219017

1105277

150688

ED_005173_00000092-01278



1/27/2009 Yes Yes
7/6/2012 Yes
2/2/2009 No Yes
4/23/2015 No Yes

ED_005173_00000092-01279



150688

ED_005173_00000092-01280



4/23/2015

ED_005173_00000092-01281



3/1/2010 No No 4Q/2015 - 26.6
RTC'd 3/7/16 based on RAA of 9
1/31/2010 Yes No 4Q/2015-5
8/1/2015 No No 4Q/2015 - 11.7 (East Well)

4Q/2015 - 12.43 (Main Well)

ED_005173_00000092-01282



Funding agreement executed.

Consolidation with the City of Santa Rosa

Under RAA

NOV ISSUED W/ CCTO CDPH & EPA

ED_005173_00000092-01283



1/11/2016 - Project on schedule to complete by 3/1/2016 and will notify Headquarters as soon as
the project is completed.

6/30/2015 - City of Santa Rosa preparing to go to bid. Construction projected to be completed by
3/1/2016.

Consolidation should occur within 12 months. Funding agreement executed.

3/7/16 RAA below MCL. Returned system to compliance in SDWIS. 11/15/2015-system is proposing
to do blending. System only needs some infrastructure for blending - flowmeters and valving for
regulating the blending. Submitted a permit amendment for blending. 10/15-2nd quarter arsenic
not collected. System collected 3rd quarter but results not available.

Water system is going to continue on quarterly testing.

ED_005173_00000092-01284



3/7/2016 CONSOLIDATED WITH CITY
WILI NO LONGER A PWS WHEN
FUNDING CIAIMS END.

3/7/2016 RAA < M| - Natural Causes

3/9/2016 RAA < M| - Natural Causes-The water
table lowered and they had to lower
their pump. They also cleaned out a
lot of sediment from the bottom of the
well.

3/9/2016 RAA < MIC| - Natural Causes-The RAA is
currently under the MCI and the
system will be monitored for two year
with quarterly sampling to ensure that
system will not fall out of compliance
in the future. All current sampling
results are around 2us/1.

ED_005173_00000092-01285



San Luis Obispo LPA-70

4000512

Bella Vista Mobile Lodge

28

ED_005173_00000092-01286



85

COMMUNITY

No

ED_005173_00000092-01287



0800230

ED_005173_00000092-01288



1/16/2009

No

Yes

ED_005173_00000092-01289



ED_005173_00000092-01290



ED_005173_00000092-01291



NO

Have not been sampling for
arsenic, since they are currently
on purchased water.

ED_005173_00000092-01292



ON ASSISTANCE REFERRAL LIST
| THINK

New owners. Revisiting permanent source
of blend or consolidation.

ED_005173_00000092-01293



3/3/2016- DEs is positive Bella Vista has connected to Paso Robles Beach MWC. The water system Yoo
needs to sign the declaration form saying they are no longer a water system and state the reason

as they’ve connected to a permitted public water system, which should be named specifically. A

letter was also sent a letter to the Paso Beach operator asking for documentation. Once we receive

those documents, we will add it to the RTC list. 12/2015-Bella Vista is no longer blending, they are

100% purchasing water from Paso Beach. LPA has not seen the final contract so until they do, they

don't want to inactivate the system. Kurt Souza says they are RTC because the water deal is going

to happen. 6/2015-Hook up in progress to local CSA - Kurt S. advised to take of list. Until then they

are blending.

ED_005173_00000092-01294



3/21/2016 Uonnection to Paso Beach water co.,
wells disconnected from domestic
system.

ED_005173_00000092-01295



Sonoma-18 4900815 Palms Inn 300
San Bernardino LPA-66 3600123 Hi Desert MWC 80
Tulare-24 5410033 Pratt MWC 1500

ED_005173_00000092-01296



2 NTNC No
42 COMMUNITY No
277 COMMUNITY No

ED_005173_00000092-01297



0918008

1300077

1012021

ED_005173_00000092-01298



1/21/2009 No Yes
1/29/2013 No Yes
2/1/2010 Yes Yes

ED_005173_00000092-01299



1018012

ED_005173_00000092-01300



5/20/2010

ED_005173_00000092-01301



6/3/2012 No No 4Q/2015 - 20.8
3/31/2014 No MNo 10/2016-8.25
No 1Q/2016 - 7.4 { Well 1) 1G/2016

-8.2 (Well 3)

ED_005173_00000092-01302



No SRF application

Consolidate with the City of Santa Rosa

Water system does not exceed
the MCL.

Water system will be required to stay on
quarterly monitoring

P&4 project - construction

Consolidate with the City of Tulare.

ED_005173_00000092-01303



2/26/2016-In litigation - The inn's owner and his contractor have submitted sworn testimony Yoo
subject to penalty of perjury in state court attesting to the fact that inn is (and has been since

October) connected the city water system and disconnected from the well. 1/11/2016 - Project

appears to have been completed but there is no communication from Palms Inn.

9/22/15 - Attorney General's office if overseeing compliance with the stipulated agreement.

Stipulated Judgment agreed to in Sonoma County Superior Court. System must connect to City of

SR by Oct 31, 2015.

5/9/2016-Water system does not exceed MCL; do we want to RTC. Nes

4/27/16: consolidation order issued 3/29/16. consolidation complete by 6/1/16. 1/11/16: Yes
Consolidation letter from DDW mailed August 2015, Steps/communication toward consolidation

are ongoing. PN is not being provided in quarters when RAA < 10. 9/21/2015: Consolidation letter

from DDW mailed August 2015. Consolidation should be complete Q4 2015.

ED_005173_00000092-01304



4/15/2016 CONSOLIDATED WITH CITY - NO
LONGER A PWS,

5/17/2016 RAA < NIC| - Natural Causes for the
past 4 guarters,

6/9/2016 PWS Inactive due to Consalidation

ED_005173_00000092-01305



Kings LPA-46

1600296

OLAM INTERNATIONAL

75

ED_005173_00000092-01306



NTNC

No

ED_005173_00000092-01307



0600143

ED_005173_00000092-01308



8/29/2006

Yes

ED_005173_00000092-01309



ED_005173_00000092-01310



ED_005173_00000092-01311



1/1/2016

Yes

3Q/2015 - 50

ED_005173_00000092-01312



BOTTLED WATER PROVIDED and Pending
Consolidation with City of Hanford.

ED_005173_00000092-01313



4/27/16: Received correspondence from the City of Hanford and the operator. The permit was Yoo
processed and the connection is set to be final on 5/11/16. | have reported the information to

Tricia Wathen. 3/10/2016: Anticipated to have the consolidation completed by 3/31/2016. They

are currently in the process of laying the pipe and making the connection to the City of Hanford.

The County sent the District the PO from corporate on the installation of water mains to connect to

the City of Hanford. Cost is approximately 595,000 and was dated 2/23/16. once construction is

completed, the water system will be inactivated and RTC. 12/1/2015-Pending Consolidation with

City of Hanford. Last update was obtained in October 2015. The system currently is supplied city

water for their production but their domestic line remains to be connected. A revised CO will be

issued if they do not consolidate by January 2016.

ED_005173_00000092-01314



6/17/2016 PWS Inactive due to Consalidation

ED_005173_00000092-01315



Riverside LPA-63 3301482 Ortega Oaks RV Park & Campground 80
Contra Costa LPA-37 0706028 Knightsen Elementary School - Well # 3 600
San Bernardino LPA-66 3601013 Darr Water Company 100

ED_005173_00000092-01316



25 COMMUNITY No
3 NTNC Yes
10 NTNC No

ED_005173_00000092-01317



1203411

1000323

1200025

ED_005173_00000092-01318



11/28/2011 Yes Yes
10/16/2009 Yes Yes
9/17/2012 No No

ED_005173_00000092-01319



1000323

ED_005173_00000092-01320



10/16/2009

11/14/2014

ED_005173_00000092-01321



6/9/2016 No No 2Q/2016 - 15
Jun-16 No No 102016 - 12 (Well 3)
1/16/2015 No Yes

ED_005173_00000092-01322



2/18/2016. Filtering system was installed.
First sampling results submitted on
3/16/2016. Results were non detect. A
three month sampling to be conducted to
evaluate proper function of sytem.
2/18/2016: Plans for filtering system were
approved. Installation will take place
2/29/2016. 1/15/2016: Plans for a filtering
treatment submitted. Original compliance
plan submitted to LPA September 30th,
2010. Compliance plan was changed in
2014 to blending plan. Proposed solution
was a blending plan which was approved
by District Engineer and LPA 7/17/2015.
Some efforts were made to implement
plan, but was not implemented. On
10/23/2015 representative informed DEH
that they will be looking into a filtering
system. Plans will be submitted within the
next week. 7/26/2016 Filtering system was
installed. The system appears to be
working. Last two quarters have been ND.
The RAA is below the MCL. Returned to
compliance on 7/27/16.

Funding approved for planning.
Evaluation to blend sources to
reduce arsenic level to below
MCL. Two of the thee wells are
below the MCL. Funding
application approved.

Inactivate Well #3. Wells #1 and #2 are
below the Arsenic MCL.

Tier 2 notifications
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4/18/2016. Filtering treatment system has been installed, Two consecutive sampling sets a week a Yoo
part were reported non- detect. sampling for 4 initial weeks and then monthly. DE required the
running annual average of treatment to meet requirements before the system is returned to
compliance. 1/15/2016: after evaluating levels of uranium and arsenic, operators decided to install
a filtering system instead. The filtering system gave them more confidence to reach compliance.
2015: Tier 2 arsenic notifications issued quarterly. Well is sampled for arsenic quarterly. State
engineer and LPA visited site in January 2015 to evaluate blending plan. Blending plan was
approved, but system decided not to implement. System will be submitting plans for a filtering
system with in one week. 7/26/2016 Filtering system was installed. The system appears to be
working last two quarters have been ND. DE requested 4 to be below 10 before RTC. 7/26/2016
Filtering system was installed. The system appears to be working. Last two quarters have been ND.
The RAA is below the MCL. Returned to compliance on 7/27/16.

6/24/2016: Inactivation was delayed to coincide with summer break. 4/29/16-Well 3 to be YES
inactivated in June 2016. 1/29/16-Well 3 to be inactivated in February 2016

5/9/2016-Arsenic Water Treatment Unit expected to be delivered within the next week. Will be Nes
operational within a few days. 12/1/2015-Arsenic Water Treatment Unit expected to be delivered
within the next week. Will be operational within a few days.
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7/27/2016 Treatment has been provided. RAA s
below MCL

7/28/2016 WELL #3 Inactivated

12/1/2016 RAA < M| - Treatment Installed
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Los Angeles LPA-49 1900756 Warm Springs Rehabilitation Center 200
Merced-11 2410004 City of Livingston 14894
Merced-11 2400053 El Nido Mobile Home Park 250
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1 NTNC No
3121 COMMUNITY No
49 COMMUNITY No
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9611009

UNK - nothing showing in SDWIS for us to SOX.
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5/16/2013

Yes

Yes

6/25/2002

UNK

UNK
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9611010
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8/25/2015

ED_005173_00000092-01331



6/1/2016

No

No

2Q/2016 — Well 13 -11 ug/I RAA
s Treatment - 5.1 ug/l

None

NO

YES
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camp currently closed as a result of
operational problems; all users moved to
Acton Rehabilitation Center

City has submitted an The system has submitted a corrective
application for funding thru action plan. They are exploring treatment
SDWSRE. options.

Not applicable Each service connection has a POU RO
device which reduces the arsenic level to
below 10 ug/L
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6/29/2016 The treatment plant is installed and operational. As indicated, their treated water Yoo
results are 5.1 uz/l. This system will be returned to compliance Updated 9/29/2015 - KDC: Arsenic
treatment plant being installed and should be operational by December 31, 2015. Per a law suit

that was settled out of court, the City must be providing arsenic compliant water by 6/30/2016.

Inherited from Merced County (LPA). The system has reliably produced water that complies with Yes
the arsenic MCL with the use of POU devices.
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PWS Inactive due to Closing

RAA < M| - Treatment Installed

UNK - No action listed in  |RAA < MC| - Treatment Installed
SDWIS
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District # KLL 2/2/15 | WKK 6/5/2015 | WKK 3Q2015 | WKK 42015 | WKK 1Q2016 | WKK 2Q2016
01-Klamath X X-none X-none
02-lLassen X X X X
03-Mendocino X-hone X-none X-hone
04-San Francisco X X X X X X
05-Monterey X X X X X-none X-none
06-Santa Barbara X X X X X-none
07-Hollywood X X X X X X
08-Santa Ana X X-none X-nhone X-none X-hone X-none
09-Sacramento X-none X-none X-none X-none X-none
10-Stockton X X X X X X
11-Merced X X X X X X
12-Visalia X X X X X
13-San Bernardino X X X X X
14-San Diego X X-none X-none X-none X-none X-none
15-Metropolitan X-none X-none X-none X-none X-none
16-Central X-hone X-none X-none X-none X-hone
17-Santa Clara X X-none X-none X-none X-none X-none
18-Sonoma X X X X X X
19-Tehachapi X X X X X X
20-Riverside X X-none X-none X-none X-none X-none
21-Valley X X X X X X
22-Angeles X X-none X-none X-none X-none X-none
23-Fresno X X X X X X
24-Tulare X X X X X X
32-Alpine X-none X-none X-none X-none X-none
33-Amador X-hone X-none X-none X-none X-hone
34-Butte X X-none X-none X-none X-none
35-Calaveras X-none X-none X-none X-none X-none
37-Contra Costa X T X X X
39-El Dorado X X X X X
43-Imperial X X X X-none X-hone X-none
44-Inyo X X X X X
46-Kings X - X X X
49-Los Angeles X X X X X
50-Madera X X X X X
56-Mono X X X X
57-Monterey X X X
58-Napa X-none X-none X-none X-none X-none
59-Nevada X-hone X-none X-none X-none X-hone
61-Placer X X-none X-none X-none X-none
62-Plumas X-none X-none X-none X-none X-none
63-Riverside X X X X X
64-Sacramento X X X X X
66-San Bernardino X X N/A X X
67-San Diego X X X X X b
69-San Joaquin X X X X X
70-San Luis Obispo X L X X X
72-Santa Barbara X X-none X-none X-none X-none
74-Santa Cruz X X X-none X-none X-nohe
75-Shasta X-none X-nhone X-none X-hone X-none
80-Stanislaus X X X X -
82-Tehama X X X X
87-Yolo X X X X
88-Yuba X X-none X X -
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